SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

&Gftrans
Daily Diary Report by Bid Iltem

Run date 22-Nov-14
Time 9:29 AM

Contract No.:  04-0120F4
Diary #: 195 Const Calendar Day: 291 Date: 22-Mar-2013 Friday

04-0120F4
04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Continuous Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Soheilifard, Saman Approved Date: Status: Submit

Weather

Temperature 7 AM 46 12PM 65 4PM 60

Precipitation Condition Clear

Working Day If no, explain:

Diary:
Paint Cable System

03-22-13, Friday, Clear, 43-68 F - Cable Suspender Rope Paint (North Main Span) & Seperator Installation
/ Paint operation.

- Arrived office around 07:25, checked e-mail, attended group meeting (08:00 to 08:45 AM), & went to field
at 09:10 AM.

- At field, saw METS Rex and Saman talking each other at NMS N66 area. And the painting crew
performed pegalikn painting on N68 suspender ropes.

- Rex & Samam told me that there was a argument between QA & QC about the holidays on N62, N64 &
N66. QA wanted CCC to fix holidays on 11 ropes at N62, 64 & 66 and CCC did not agree all the holiday
location & just want go ahead to spray Blue Grey paint on that. The argument also involved the field
agreement between Mahmound & CCC made on yeaterday shift.

- QC talked to CCC's superintendent Bill and Bill went up to check the holiday location by himself.

- Crew continued painting N66, N68, N70, N72 & N74 first coating of pegalink between 09:00 to 11:30.

- At 10:15 Am, Mahmound showed up, we talked about the disagreement between QA/QC. We also
talked to Bill after he finished checking holiday. He told us, crew will re-paint back side of all 11 ropes
identify by QC with Pegalikn coating. Brian Boal was here around 11:18 AM, also saw Roman, Doug &
Adam Reeve were doing split colar adjustment at N66 area.

- There were problems on spray guns during spraied pegalikn on N70 & N74, the back side of ropes were
not obtaining the paint. Crew fix the problem & re-painted on back side of rope.

- Rex with Painter Rick were working on seperators on South Side Span this morning.

- At 11:35 AM, painters moved the pump to N62, 64 area, and started cleaning the equipment ready for
after lunch pegalink coating on N62, N64 & N66 back side painting.

- QC Fred & myself checked condition on 10:18 & 11:15 AM.

- Left job site around 12:00 pm.

- Performed paper work after lunch.

- No OT today (03/22/13).
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Daily Diary Report by Bid Item
Job Name: 04-0120F4  Inspector Name Liu, Tai-Lin Diary #: 195 Date: 22-Mar-2013  Friday

Crew moved equipment from N74 to N64 ready for Pegalink painting
on N62, N64 & N66 - 11 ropes
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